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Initial Program implementation Initial Program implementation 
Schedule in Restudy ReportSchedule in Restudy Report

Update in June 2001Update in June 2001
New Draft now released for New Draft now released for 

Public review and commentPublic review and comment
Project sequence reflects Project sequence reflects 

Technical Constraints analysisTechnical Constraints analysis
Current draft also incorporates Current draft also incorporates 

the Statethe State’’s Acceleration Plans Acceleration Plan
Current draft reflects an Current draft reflects an 

expected annual cap of $200 expected annual cap of $200 
million Federalmillion Federal

MISPMISP



• MISP defines the order in which the many projects 
within the South Florida Ecosystem Restoration Program 
will be planned, designed, and constructed

• Banding is the grouping of those products and 
projects to be accomplished within specific time periods 
(5 years)

• The overall purpose of Banding is to focus our limited 
resources (People and money) on the priority products 
that can be accomplished and generate the expected 
benefits within the specified timeframe

MISP & BandingMISP & Banding



•Acceleration - Focused application and/or dedication of 
additional resources to accomplish projects sooner than 
would otherwise be achieved.

• Streamlining - Reduction in project implementation 
timeline through process improvement.  Focusing on the 
path defined in the Restudy or “Yellow Book”, and 
removing artificial or self imposed constraints that limit 
our ability to move forward.

Accelerating Restoration and Accelerating Restoration and 
Streamlining the ProcessStreamlining the Process



Accelerated ProjectsAccelerated Projects
• IRL S – C44
• Picayune Strand
• C-43 Storage Reservoir
• EAA Storage Reservoir
• Biscayne Bay Coastal Wetlands
• C-111 Spreader Canal
• WPAs 

• Site 1
• C-9
• C-11
• Seepage Management
• Acme B

• EAA STAs (B&C)

Map showing Map showing 
acceleration acceleration 

projectsprojects



Project PIR Construction
Component Completion Start by SFWMD

1.  C-44 Done Oct 06
2.  Picayune Strand Done Aug 06
3.  C-43 Reservoir May 07 Jun 07
4.  EAA Reservoir p1 Apr 06 Apr 06
5.  Biscayne Bay CW May 07 Aug 07
6.  C-111 Spreader Sep 07 Nov 07
7.  WPA

a. Site 1 Jun 05 Aug 06
b. C-9 Mar 06 Jul 06
c. C-11 Mar 06 Aug 06
d. Seepage Mgmt Mar 06 Jul 06
e. Acme Basin B Feb 06 Mar 06

Linkage to PIR CompletionLinkage to PIR Completion



PIRPIR
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ConstructionConstruction
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Relationship of Streamlining To Relationship of Streamlining To 
MISPMISP

Streamlining does not change the general overall 
sequencing in the MISP.  However, it does change 
the timeline for completion of the components

Original Plan

Streamlined Plan
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DRAFT PIR Final PIR Authorization Appropriation PCA

SAJ SAD & HQ Congress

Tentatively Selected 
Plan

JAX-PIR Submittal 
to Headquarters

ROD Signed

NEPA, ESA 
Requirements 
Complete

PIR and 404 Process ComparisonPIR and 404 Process Comparison

SFWMD*
Submits

404 Permit to
Corps JAX

Colonel acts
on 404 Permit
Application

*SFWMD coordinates with Corps and FWS throughout 404 process
and federal agencies dedicate necessary staff for timely review and 
approval.

Includes NEPA and 
ESA Requirements For Acceler8

Projects



Draft MISP Draft MISP –– Band 1Band 1
Construction complete by 2010Construction complete by 2010

• ASR Pilot Projects
• L-31 N Pilot
• C-44 Reservoir
• Picayune Strand (SGGE)
• EAA Reservoir
• C-111 Spreader
• Hillsboro Site 1 Impoundment
• WCA 3A/3B Seepage Mgt
• Acme Basin B

• C-43 Reservoir
• C-9 Impoundment
• C-11 Impoundment
• C-23/24 Reservoir/STA
• Melaleuca and Exotic Plant 

Control
• Winsberg Farms
• Biscayne Bay Coastal 

Wetlands
• Taylor Creek/Nubbin Slough
• Lakes Park

Pre Accelerate/Streamline Additional Projects
Post Accelerate/Streamline



Map showing restoration Map showing restoration 
achievementsachievements



Next Steps… • Input will be 
obtained from 
stakeholders
and general public 
on draft plan and 
impacts 

• Draft MISP and 
Banding plan 
presented to Task 
Force for 
consultation

• Final MISP in late 
December



Focal Points for DiscussionFocal Points for Discussion

• Proposed Projects in Band 1
• Potential Additional/Replacement 

Projects
• Projects in Future Bands
• Future funding


